DATE: February 02, 1988

SUBJECT: Polrep #7, West Bank Asbestos Site

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos

I

SDMS DocID 270172

OCCURENCE
DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping of Asbestos materials by the John-Mansville Company

CAUSE: Dumping and Improper Disposal

REGION: I

0SC: Paul Groulx

LATEST POLREP: Polrep #6, July 21, 1987

BACKGROUND

1.

U.S. EPA received USACE 95% completion design and specifications
on July 28, 1987. U.S. EPA reviewed and returned to USACE with
camments.

On August 1, 1987 USACE began month long period of contractor
solicitation of bids for asbestos abatement construction work on
site.

U.S. EPA informational meetings with site residents, abutters
and interested nearby business representatives were held in
August 1987. These meetings explained the U.S. EPA and USACE
rationale behind selected site design and construction work
needed to abate asbestos contamination.



4. On September 2, 1987 USACE conducted bid opening at Waltham. MA
facility. The following two contractors bid on this project:

Bid Amount USACE Estimate

Contractor Name Location
George Brox, Inc. Dracut, MA $957,900 $322,870
Ernest Minnelli, Inc. Hull, MA $494,300 $332,870

ACTIONS

1. As a consequence of the cost of the bids received; as well as the low
number of bidders, the U.S. EPA and USACE decided that it was in the
best interest of the government and the enviromment to resolicit bids

for this site over the winter of 1987/88.

Asbestos construction

abatement activities to begin in the spring of 1988; with completion

in the sumer of 1988.

2. Amended IAGs with the USACE were prepared and are being circulated
for approval by appropriate U.S. EPA and USACE officials.
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OONTRACTOR CEILING
USACE: $507,000
TAT: $103,000
INTRAMURAL: $ 40,000
TOTALS $650,000

FUNDING

OBLIGATION

$ 12,000*
$ 4,553**

$ 19,987

TOTAL PROJECT CEILING

TOTAL PRQJECT OBLIGATION

TOTAL PROQJECT BALANCE

BALANCE
$495,000

$ 98,447
$ 36,566

$630,013

$650,000

$ 19,987

$630,013

* USACE costs are estimated; due to lack of actual cost data.

** Actual TAT cost data.
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FUTURE PLANS

1. Site to be joined with Nowell/Pine Street and Oakland Avenue Sites
in one large solicitation package with individual site cost break-
downs, for cost recovery purposes, and startup and completion
schedules.

2. USACE to solict contractor bids. Contract to be awarded by April 15,
1988.

3. Asbestos abatement construction work to be Completed by July 15, 1988.

CASE PENDS: 1130EST/020288
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